
ID Task Name Start Finish
1 Task 1: Detailed Scope of Work and Project Schedule Jan 5 '04 Jan 31 '05

7 Task 2: Public and Agency Involvement Plan Jan 27 '04 Feb 25 '05

46 Task 3: Literature Review Feb 18 '04 Mar 29 '04

54 Task 4: Incorporation of MAG Ped. Plan and Design Assistance Jan 19 '04 May 14 '04

62 Task 5: Incorporation of Comfort and Safety Apr 1 '04 May 14 '04

66 Task 6: Elderly Mobility Apr 19 '04 May 14 '04

70 Task 7: ADA Incorporation Apr 19 '04 May 14 '04

74 Task 8: Social, Economic and Health Impacts Apr 1 '04 Jul 2 '04

78 Task 9: Programmatic Approaches Sep 6 '04 Oct 22 '04

82 Task 10: Pedestrain Transit Interface Sep 6 '04 Oct 22 '04

85 Task 11: Draft Enhanced Policies and Guidelines Mar 1 '04 Dec 10 '04

90 Task 12: Final Enhanced Policies and Guidelines Jan 12 '05 Feb 25 '05

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
r 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quart

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

ENHANCED PEDESTRIAN AREA POLICIES AND DESIGN GUIDELINES1 

Page 1

Project: draft timeline
Date: Jan 26 '04


